



Lunenburg Public Schools

Loxi Jo Calmes
Superintendent of Schools

SCHOOL BUILDING COMMITTEE MEETING

Wednesday, January 10, 2018 – 7:00 P.M.

MS Collaborative Room #D132, Lunenburg Middle-High School

AGENDA

School Building Committee

Michael Mackin, SBC Chair, Citizen-at-Large
Loxi Jo Calmes, Superintendent
Tom Alonzo, BOS Representative
Greg Bittner, Planning Board Representative Mark
Erickson, Finance Committee Representative Greg
S. Roy, Citizen-at-large
Mike Barney, Citizen-at-large
Brian Frank, Citizen-at-large
Colleen Shapiro, Citizen-at-Large
Jim LaVeck, SC Representative

Advisors

John Londa, Director of Facilities
Brian Spadafino, LHS Principal
Tim Santry, MS Principal
Stuart Lesser, NV5
Inga Knox, NV5
Rob Juusola, NV5
Charles Hay, Tappe Associates
Jennifer Littlefield, Tappe Associates
Philip Conroy, Shawmut Design & Construction
Jonathan Hirst, Shawmut Design & Construction

- Call to Order
- Meeting Minutes from the following meeting:
 - January 10, 2018 LSBC Meeting Minutes
 - Approval of final Meeting Minutes
- Approvals
 - Shawmut Design and Construction Requisition
 - Deductive Change Order or BRR
- Review Of Next Steps
- Public Comment
- Adjournment

RECEIVED
JAN 08 2018

BY: 1-8-18 1pm